



RISK MANAGEMENT FRAMEWORK

Project Charter

Foxhole Portal Authorization Effort

DOCUMENT NUMBER

BFD-PRE-001

RMF PHASE

Prepare

VERSION

1.0

STATUS

Draft for Review

PREPARED BY

Systems Engineering

DOCUMENT DATE

July 2026

DOCUMENT ADMINISTRATION

Document Control

01

RMF PREPARE PHASE

Project Charter

Document Information

Document Title	Project Charter	Document Number	BFD-PRE-001
Organization	Blue Fox Defense	System	Foxhole Portal
RMF Phase	Prepare	Version	1.0
Status	Draft for Review	Document Date	July 2026
Document Owner	Systems Engineering	Approval Authority	System Owner
Handling	UNCLASSIFIED // FOR OFFICIAL USE		

Revision History

Version	Date	Author	Description
0.1	July 2026	Systems Engineering	Initial draft developed for internal review.
1.0	Pending	Systems Engineering	Initial approved release.

Distribution

Role	Distribution	Purpose
System Owner	Primary	Review and approval
Information System Security Manager	Primary	Security governance review
Information System Security Officer	Primary	RMF coordination and maintenance
Systems Engineering	Primary	Technical planning and document development
Project Manager	Supporting	Schedule and milestone coordination

DOCUMENT NAVIGATION

Table of Contents

ES	Executive Summary	4
1	Purpose	5
2	Project Background	5
3	Business Need	6
4	Project Objectives	6
5	Project Scope	7
6	Project Governance	8
7	Assumptions	8
8	Constraints	9
9	Success Criteria	9
10	Prepare Phase Deliverables	10
11	Project Milestones	11
12	Approval	12
A	Referenced Documents	12

i**DOCUMENT NAVIGATION**

Page numbers may be updated when the final PDF is generated. Word can also generate an automatic table of contents after the heading styles are finalized.

LEADERSHIP OVERVIEW

Executive Summary

This Project Charter formally establishes the Risk Management Framework authorization effort for the Blue Fox Defense Foxhole Portal.

Foxhole Portal is an internal enterprise web application used by Blue Fox Defense employees to access human resources information, company policies, required training, employee self-service functions, internal announcements, organizational information, and shared documentation.

Blue Fox Defense will prepare Foxhole Portal for an Authorization to Operate by completing the organizational and system-level planning activities required to begin the RMF process. This charter defines the initial project scope, establishes governance, identifies expected Prepare phase deliverables, and authorizes the project team to begin the effort.

The charter does not establish a security categorization, identify security controls, or document implementation and assessment results. Those activities remain outside the scope of the Prepare phase.

SYSTEM
Foxhole Portal

PROJECT PHASE
RMF Prepare

EXECUTIVE SPONSOR
System Owner

PRIMARY OUTCOME
Authorization effort initiated

i

PROJECT STATEMENT

Approval of this charter authorizes Blue Fox Defense personnel to perform the planning, coordination, and documentation activities necessary to complete the RMF Prepare phase for Foxhole Portal.

Current RMF Position

01 Prepare	02 Categorize	03 Select	04 Implement	05 Assess	06 Authorize	07 Monitor
---------------	------------------	--------------	-----------------	--------------	-----------------	---------------

Figure 1. Foxhole Portal is currently within the RMF Prepare phase. Later RMF activities are shown only to provide lifecycle context.

1

CHARTER AUTHORITY

Purpose

This Project Charter formally establishes the RMF Prepare phase for the Foxhole Portal authorization effort. It documents the reason for initiating the project, identifies the expected outcomes, defines the initial scope, and establishes the governance structure under which Prepare phase activities will be performed.

Approval of this charter provides the project team with organizational direction to coordinate stakeholders, collect system information, define the authorization approach, and develop the supporting Prepare phase documentation.

i

CHARTER AUTHORITY

This document authorizes planning and documentation activities. It does not constitute an authorization decision or permit operational use of the system.

2

SYSTEM CONTEXT

Project Background

Blue Fox Defense operates Foxhole Portal as an internal enterprise web application supporting routine employee and organizational business processes.

The portal provides a centralized location for employees to access:

01 Human resources information	02 Company policies and procedures
03 Required employee training	04 Employee self-service functions
05 Internal announcements	06 Organizational information
07 Internal document repository	

Foxhole Portal has been identified as requiring a formal authorization effort under the Blue Fox Defense cybersecurity governance program. The project begins with the RMF Prepare phase to establish the organizational, technical, and administrative foundation required for later lifecycle activities.

3

AUTHORIZATION DRIVER

Business Need

Foxhole Portal supports business functions used across Blue Fox Defense and provides employees with access to internal resources and organizational information. A formal authorization effort is needed to ensure that cybersecurity risk is identified, documented, evaluated, and communicated through an established governance process.

Completing the RMF process will provide Blue Fox Defense leadership with the information needed to make a risk-based authorization decision regarding the operation of Foxhole Portal.

G	R	A
Governance Establish accountable oversight for system cybersecurity risk.	Risk Visibility Provide leadership with documented information supporting risk decisions.	Authorization Prepare the system for a formal Authorization to Operate decision.

4

INTENDED OUTCOMES

Project Objectives

The objectives of the Foxhole Portal RMF Prepare phase are to:

- 01** Formally initiate the Foxhole Portal authorization effort.
- 02** Establish executive sponsorship and project governance.
- 03** Identify participating stakeholders and responsible organizational functions.
- 04** Develop an accurate initial description of the system and its operating environment.
- 05** Define the proposed authorization boundary and supporting authorization strategy.
- 06** Identify information types processed, stored, or transmitted by the system.
- 07** Produce the planning artifacts needed to conclude the Prepare phase.

5

PROJECT BOUNDARIES

Project Scope

This charter applies to the planning, coordination, and documentation activities conducted during the RMF Prepare phase for Foxhole Portal.

✓ IN SCOPE

- Formal project initiation
- Executive sponsorship
- Prepare phase project planning
- Stakeholder identification
- Responsibility assignment
- System information collection
- System description development
- Authorization boundary planning
- Information type identification
- Authorization strategy development
- Prepare phase meeting documentation

— OUT OF SCOPE

- Final security categorization
- Security control selection
- Control tailoring
- Control implementation
- Security assessment activities
- Plan of Action and Milestones development
- Authorization decision
- Continuous monitoring execution

i

SCOPE CONTROL

Changes that materially affect the purpose, ownership, operating environment, or proposed authorization boundary of Foxhole Portal require review by the System Owner and coordination with the ISSM.

6

OVERSIGHT STRUCTURE

Project Governance

The Foxhole Portal authorization effort will be conducted under the direction of the System Owner. Cybersecurity governance and RMF oversight will be provided by the Information System Security Manager. Day-to-day RMF coordination will be performed by the Information System Security Officer with technical support from Systems Engineering and designated subject matter experts.



Detailed stakeholder information is maintained in BFD-PRE-002, Stakeholder Register. Responsibility assignments are maintained in BFD-PRE-006, Responsibility Matrix.

7

PLANNING BASIS

Assumptions

- Executive sponsorship will remain available throughout the Prepare phase.
- Required stakeholders and subject matter experts will participate in scheduled planning and review activities.
- Existing technical and business documentation will be made available to the project team.
- Information provided by business owners and technical personnel accurately represents the current operating environment.
- No major system redesign is expected during the Prepare phase.

8

PROJECT LIMITATIONS

Constraints

Constraint	Potential Effect	Management Approach
Stakeholder availability	Delays in interviews, reviews, or decisions	Schedule working sessions and reviews in advance.
Source documentation quality	Incomplete or inaccurate project artifacts	Validate information with responsible technical and business personnel.
Scope changes	Rework or changes to the planned authorization approach	Require System Owner review before incorporating material changes.
Prepare phase limitation	Later RMF decisions cannot be finalized under this project scope	Clearly identify items requiring resolution during later RMF phases.

9

COMPLETION CONDITIONS

Success Criteria

The project will be considered ready to conclude the Prepare phase when the following conditions have been met:

✓ Executive sponsorship and governance are established.	✓ Required stakeholders are identified.
✓ Roles and responsibilities are documented.	✓ The initial system description is complete.
✓ The proposed authorization boundary is documented.	✓ Information types are identified and inventoried.
✓ The authorization strategy is documented.	✓ Prepare phase artifacts have completed internal review.

10

REQUIRED ARTIFACTS

Prepare Phase Deliverables

The Foxhole Portal Prepare phase will produce the following controlled documents. Each artifact supports a distinct planning or governance requirement and will be maintained as part of the authorization record.

BFD-PRE-001	Project Charter Establishes the project, scope, objectives, governance, and authorization to begin Prepare phase activities.	CURRENT DOCUMENT
BFD-PRE-002	Stakeholder Register Identifies participating personnel, organizations, roles, interests, and communication requirements.	
BFD-PRE-003	System Description Documents the system purpose, users, capabilities, environment, and major components.	
BFD-PRE-004	Authorization Boundary Diagram Visually represents the proposed system boundary, major components, connections, and external dependencies.	
BFD-PRE-005	Information Type Inventory Identifies the information processed, stored, or transmitted by Foxhole Portal.	
BFD-PRE-006	Responsibility Matrix Documents responsible, accountable, consulted, and informed parties for Prepare phase activities.	
BFD-PRE-007	Authorization Strategy Establishes the proposed authorization approach, dependencies, assumptions, and coordination requirements.	
BFD-PRE-008	Meeting Minutes Records decisions, actions, issues, and stakeholder coordination conducted during	

	Prepare.	
--	-----------------	--

11

PROJECT SEQUENCE

Project Milestones

Prepare phase activities will be managed using the following high-level milestone sequence. Specific meeting dates and action items will be tracked separately in the project schedule and meeting minutes.

01	INITIATION Project Charter Approval Establish executive sponsorship, project scope, and authority to begin Prepare phase activities. Output: Approved Project Charter
02	COORDINATION RMF Kickoff Meeting Confirm project expectations, stakeholders, working methods, and documentation requirements. Output: Kickoff Meeting Record
03	DISCOVERY Information Collection Conduct business and technical discovery activities required to establish the initial system baseline. Output: Validated Planning Information
04	DOCUMENTATION Artifact Development Develop, review, and update all required Prepare phase documents. Output: Draft Prepare Package
05	REVIEW Prepare Phase Review Resolve comments, confirm deliverable completeness, and document outstanding issues. Output: Reviewed Prepare Package
06	COMPLETION Prepare Phase Closeout Obtain acceptance of Prepare artifacts and confirm readiness for the next RMF activity. Output: Prepare Phase Completion Record

12

FORMAL ACCEPTANCE

Approval

Approval of this Project Charter authorizes the Blue Fox Defense project team to initiate and perform the RMF Prepare phase activities described in this document for Foxhole Portal.

i**APPROVAL STATEMENT**

By signing below, the approving officials acknowledge the project purpose, scope, governance structure, planned deliverables, and responsibilities established by this charter.

System Owner

Signature

Name: _____

Date: _____

Information System Security Manager

Signature

Name: _____

Date: _____

Systems Engineering Lead

Signature

Name: _____

Date: _____

A

SUPPORTING MATERIAL

Referenced Documents

Reference	Title	Relationship to This Charter
BFD-PRE-002	Stakeholder Register	Identifies project participants and communication requirements.
BFD-PRE-003	System Description	Provides detailed system and operating environment information.
BFD-PRE-006	Responsibility Matrix	Defines project accountability and participation.
BFD-PRE-007	Authorization Strategy	Documents the planned authorization approach.